

Bright TV Project Planning

Process/Task List	July				
	Week 1 (1-6 July)	Week 2 (7-13 July)	Week 3 (14-20 July)	Week 4 (21-27 July)	Week 5 (28-31 July)
Business understanding					
Define the business problem					
Gather business requirements					
Define Business goal					
Create a Project Plan					
Understanding data					
Import and inspect data					
Data Exploration					
Data Analysis					
Data verification					
Preparing Data					
Data Cleaning					
Data Standardization					
Aggregating and joining					
Insights(Juice) Extraction					
Data Presentation					
Insights Summary					
Dashboards Creation					
presentation Compilation					
Implement recommendation and monitoring					